
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Cost-Plus-Fixed-Fee

14 2004JUN30

W56HZV

TACOM  WARREN

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

AMSTA-AQ-ATAA

HEIDI HENDERSON (586)574-8900

EMAIL: HENDERSH@TACOM.ARMY.MIL

S3605A

DCMA DAYTON

AREA C, BUILDING 30

1725 VAN PATTON AVENUE

WRIGHT PATTERSON AFB, OH 45433-5302

C NONE HQ0337

0J8L5

INTERNATIONAL CONSULTANTS, INC.

4134 LINDEN AVENUE, STE. 300

DAYTON, OH. 45432-3035

TYPE BUSINESS: Small Disadvantaged Business Performing in U.S.
DAAE07-99-D-S011/0020

2002FEB13

SEE SECTION G

KIND MOD CODE: G

X Agreement by both parties

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2004JUN30

MARY L. MCCULLOUGH
MCCULLOM@TACOM.ARMY.MIL (586)574-5268

  1 7



CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: OMNIBUS PROGRAM & ENGINEERING SUPPORT SERVICES

CONTRACT: DAAE0799-D-S011 TASK ORDER 0010 MODIFICATION 14

PURPOSE: The upgrade & completion of "as fitted" C4ISR and associated vessel-tie in design changes;    Contractor testing/trials for

LT803; and COTS manual support to PM-AWS and the LT 128' Tug (Phase I & II)

PRIOR CONTRACT AMOUNT:   $3,466,652.08

AMOUNT OF THIS ACTION:   $95,157.11

REVISED CONTRACT AMOUNT: $3,561,809.19

1.  The subject task order was awarded 12 February 02 for support to the Program Manager, Force Projection Enabling Systems.

2.  The purpose of this modification 14 to task order 0020 is to do the following:

a.  Fund the continuation of Cost Plus Fixed Fee's associated with the upgrade & completion of "as fitted" C4ISR and associated vessel-

tie in design changes.

b.  Fund additional labor, for completion of existing effort for related data in the LT803 drawings(which support Army TM and COTS

Manuals).

c.  Fund additional labor, to support Army Test Evaluation Command(ATEC) hardware test validation oversight requirements.

d.  Incorporate LT803 Trials & Testing Schedule (dated 14 June 04)as an Attachment A004 to task order 0020.

e.  Replace delivery schedule in Mod 8, Page 2, Para 5, O. Final Redesign Drawing Package, with a revised delivery schedule for

completion.

f.  Incorporate a paragraph to the SOW for contractor support in the delivery of COTS Manuals and other information from subcontractors

supplying QDR materials.

g.  Incorporate a paragraph to the SOW for contractor support in the administration and overall management of the final testing and

trails phase for the LT-803.  See attached LT803 Trials & Testing Schedule (dated 14 June 04).

3.  CLIN 1001AW is hereby established in the amount of $42,472.96 to fund the continuation of Cost Plus Fixed Fee's associated with the

upgrade & completion of "as fitted" C4ISR and associated vessel-tie in design changes. Note: The revised delivery dates for the stated

deliverables for this effort(mod 8, page 2, dated Aug 03) were incorporated by modification 13 dated 23 Mar 2004.

4.  CLIN 1001AX is hereby established in the amount of $52,648.15 to fund additional labor, to support Army Test Evaluation

Command(ATEC) hardware test validation oversight requirements & completion of existing effort for related data in the LT803 drawings

(which support Army TM and COTS Manuals).

5.  The period of performance for the effort on CLIN 1001AX is from 30 June 2004 through 30 Sept 2004.

6.  Contractor Support of Army Test Evaluation Command(ATEC) hardware test validation oversight requirements & completion of existing

effort for related data in the LT803 drawings (which support Army TM and COTS Manuals)is added to Section - C as C008.

7. Contractor Support the overall management and administration of the final testing/trials phase for the LT-803 is added to Section - C

as C009.

8. The period of performance for task order 0020 remains at 30 Nov 2004.

9. Modification 14 revises: Section B, Section C, and Section G.

10. The contractor shall perform the efforts incorporated by modification 14 in accordance with the scope of work in Section C.

11.  All other terms and conditions of this task order remain unchanged.

                                               *** END OF NARRATIVE A 015 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AW        SERVICES LINE ITEM                                                                           $         42,472.96              __________________                                                                            __________________

              NOUN: C4I PROG SPT TO LT803

              PRON: P146H0742T    PRON AMD: 01    ACRN: AG

              AMS CD: 53901110187

                Cost Plus Fixed Fee CLIN

                Labor associated with the completion of

                the installation of the C4I upgrade package

                on LT803.

                Labor:

                Lead Engineer - 320 hours

                Senior Analyst - 320 hours

                Project Manager - 160 hours                ___________________________

                Total = 800 hrs

                Estimated cost = $42,472.96

                Fee @ 7% = $3,124.28

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $        42,472.96

1001AX        SERVICES LINE ITEM                                                                           $         52,684.15              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI OMNIBUS II

              PRON: P146H0762T    PRON AMD: 01    ACRN: AF

              AMS CD: 53901110187

                Cost Plus Fixed Fee CLIN

                Additional Labor associated with the support of

                Army Test Evaluation Command(ATEC) hardware test

                validation oversight requirements & completion of

                existing effort for related data in the LT803 drawings

                (which support Army TM and COTS Manuals).

                Labor:

                Project Manager - 160 hours for each effort

                Naval Architect- 480 hrs combined on both efforts                _________________________________________________

                Total = 800 hrs
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                Estimated cost = $ 52,684.15

                Fee @ 7% = $3,743.43

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        52,684.15
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

ADDITIONAL SOW FOR ARMY TEST EVALUATION COMMAND(ATEC) HARDWARE TEST VALIDATION OVERSIGHT REQUIREMENTS

a.  Contractor will provide liason, oversight, and written test validation documentation with U.S. Army CEB-Hythe in order for the Army

to achieve full material release objectives.

b. Contractor will provide support of for this effort will be from 30 June 2004 through 30 Sept 2004.

ADDITIONAL SOW FOR THE COMPLETION OF EXISTING EFFORT FOR RELATED DATA IN THE LT803 DRAWINGS( which support Army TM & COTS Manuals)

a. Contractor will supportt the delivery of COTS Manuals and other information from subcontractors suppling QDR materials.  This

information will be utilized for the inclusion into vessel Technical Manuals(TM's)that are developed by NSWCCD in support of TACOM ILSC

and ATEC-ILS requirements for the LT803.

b. Contractor will provide support of for this effort will be from 30 June 2004 through 30 Sept 2004.

                                               *** END OF NARRATIVE C 008 ***

ADDITIONAL SOW FINAL TESTING/TRIAL REQUIREMENTS:

a.  Contractor will ensure proper administration and overall management of the final testing/trails phase for the U.S. Army LT-803 in

accordance with the attached LT803 Trails & Testing Schedule (Attachment A004).

b. Contractor will ensue proper administration by directing and coordinating with the U.S. Army CEB-Hythe LT-803 Project Manager on what

is required by the various parties, such as the American Bureau of Shipbuilding (ABS), ATEC, U.S. Army CEB-H Ship Surveyors, and ICI's

Naval Architect IAW LT 128' SAM/COR direction.

c. Contractor will provide information and guidance regarding: sequencing, prioritization of each test/trial, tracking and gathering

results, and pending/rectification of outstanding issues, and any test additions or deletions that will be made.

d.  The final test and trials results will be collected within the contractor's office and forwarded to the appropriate parties for

approval/or collection to include the LT 128' SAM/COR.

e.  The U.S. Army CEB-H Project Manager for the LT-803 will be responsible to contractor's Testing & Trials Management Team for

responding to issues and concerns in a timely manner.

f.  The U.S. Army CEB-H will be required to ensure that testing procedures are performed as stated within each item testing plan and

procedure that was delivered and approved by ATEC and/or ABS requirements.

g.  CEB-H will provide material and labor support as required for the final testing an trials.

h.  The period of performance for this effort and the compliation of all required reports is from 30 June 2004 through 30 Sept 2004.

                                               *** END OF NARRATIVE C 009 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

1001AW  P146H0742T             AG       1        $               0.00  $          42,472.96            $          42,472.96

        53901110187                   4ZCW05

        A14P51871CWB

1001AX  P146H0762T             AF       1        $               0.00  $          52,684.15            $          52,684.15

        53901110187                   4ZCW08

        A14P51871CWE

                                                                           _________________

                                                         NET CHANGE    $          95,157.11

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AF        21   42035000041C1C09P5390112512  S20113                W56HZV           $          52,684.15

Army                 AG        21   42035000041C1C09P53901125FB  S20113                W56HZV           $          42,472.96                                                                                                          __________________

                                                                                          NET CHANGE    $          95,157.11

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,466,652.08              $          95,157.11              $       3,561,809.19
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 004     LT803 TRIALS & TESTING SCHEDULE                                14-JUN-2004      001          EMAIL
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